

# **Total Cost Management Framework**

## ***An Integrated Approach to Portfolio, Program, and Project Management***

**Second Edition**

**H. Lance Stephenson, CCP FAACE, Editor**

**2015**

Total Cost Management Framework

Second Edition

Copyright © 1996-2015

by

AACE® International

1265 Suncrest Towne Centre Drive, Morgantown, WV 26505-1876, USA

Phone: +1.304.2968444 | Fax: +1.304.2915728 | E-mail: [info@aacei.org](mailto:info@aacei.org) | Web: [www.aacei.org](http://www.aacei.org)





# **Total Cost Management Framework**

## ***An Integrated Approach to Portfolio, Program, and Project Management***

**Second Edition**

**H. Lance Stephenson, CCP FAACE, Editor**

A continuing project of the AACE International Technical Board

*First Edition Editor:*

John K. Hollmann, PE CCP CEP DRMP FAACE Hon. Life

*2014/2015 Technical Board:*

Members

Larry R. Dysert, CCP CEP DRMP FAACE Hon. Life (Chair)

Jeffery J. Borowicz, CCP CEP PSP

Peter R. Bredehoeft, Jr., CEP

Robert B. Brown, PE FAACE

Thomas R. Hren

Dan Melamed, CCP EVP

John P. Orr, PSP

Todd W. Pickett, CCP CEP FAACE

Richard C. Plumery, EVP

Joshua P. Rowan, CCP

H. Lance Stephenson, CCP FAACE

Kul B. Uppal, PE CEP DRMP FAACE

Dr. Stephen P. Warhoe, PE CCP CFCC FAACE

Associate Members

Stephen M. Jacobson, CCP

James D. Whiteside, II PE FAACE

Ex-Officio Member

H. Christian Heller

*AACE Technical and Production Staff:*

Formatting and Layout: Christian Heller, Staff Director - Technical Operations

Graphic Design: Noah Kinderknecht, Art Director



# CONTENTS

<b>CONTENTS .....</b>	<b>5</b>
<b>LIST OF FIGURES.....</b>	<b>15</b>
<b>PREFACE .....</b>	<b>17</b>
<b>What Is the Total Cost Management (TCM) Framework? .....</b>	<b>17</b>
<b>The Value of the TCM Framework for Industry.....</b>	<b>18</b>
<b>How to Use the TCM Framework .....</b>	<b>18</b>
<b>TCM Online .....</b>	<b>18</b>
<b>Introduction to the First Edition .....</b>	<b>19</b>
<b>Introduction to the First Edition Revised .....</b>	<b>19</b>
<b>Introduction to the Second Edition .....</b>	<b>19</b>
<b>CONTRIBUTORS .....</b>	<b>21</b>
<i>Special thanks to John K. Hollmann, PE CCP CEP DRMP .....</i>	<b>21</b>
<b>Second Edition .....</b>	<b>21</b>
<b>First Edition Revised .....</b>	<b>21</b>
<b>First Edition.....</b>	<b>21</b>
<b>Precursor to the First Edition.....</b>	<b>22</b>
<b>I. INTRODUCTION TO TOTAL COST MANAGEMENT .....</b>	<b>23</b>
<b>CHAPTER 1 - INTRODUCTION .....</b>	<b>25</b>
<b>1.1 Definition of Total Cost Management.....</b>	<b>27</b>
1.1.1 Total Cost Management and Related Terminology .....	27
1.1.2 Total Cost Management’s Relationship to Other Fields .....	28
<b>1.2 Purpose and Uses of the TCM Framework .....</b>	<b>29</b>
<b>1.3 Organization of the TCM Framework.....</b>	<b>31</b>
1.3.1 The TCM Framework Uses Process Management Conventions .....	31
1.3.2 The TCM Framework Uses a Standard Organization Structure .....	31
<b>1.4 Key Introductory Concepts and Terminology for Total Cost Management.....</b>	<b>33</b>
<b>CHAPTER 2 - THE TOTAL COST MANAGEMENT PROCESS MAP .....</b>	<b>35</b>
<b>2.1 Basis of Total Cost Management Processes .....</b>	<b>37</b>
2.1.1 TCM Is Based on Process Management Principles .....	37
2.1.2 The Basic TCM Process Model—Plan, Do, Check, and Act (PDCA) .....	37
2.1.3 The Asset Life Cycle .....	38
2.1.4 The Project Life Cycle.....	39
2.1.5 Continuous Improvement During a Life Cycle .....	40
2.1.6 General Process Mapping and Diagramming.....	40
2.1.7 Key Concepts and Terminology for Processes .....	41
<b>2.2 Total Cost Management Process Map .....</b>	<b>43</b>
2.2.1 Description.....	43
2.2.1.1 Total Cost Management .....	43
2.2.1.2 The Strategic Asset Management Process Cycle .....	43
2.2.1.3 The Project Control Process Cycle .....	44
2.2.1.4 Parallels Between Strategic Asset Management and Project Control Process Cycles .....	44
2.2.1.5 Enterprise Organization for Total Cost Management.....	44
2.2.2 Process Maps for Total Cost Management.....	45
2.2.3 Inputs to Total Cost Management .....	45
2.2.4 Outputs from Total Cost Management.....	45
2.2.5 Key Concepts and Terminology for Total Cost Management .....	45
<b>2.3 Strategic Asset Management Process Map.....</b>	<b>47</b>
2.3.1 Description.....	47
2.3.1.1 Definition of Strategic Asset Management (SAM) .....	47

2.3.1.2 The Strategic Asset Management Process Cycle .....	47
2.3.1.3 Organization for Strategic Asset Management.....	48
2.3.2 Process Map for Strategic Asset Management.....	48
2.3.3 Inputs to Strategic Asset Management .....	49
2.3.4 Outputs from Strategic Asset Management .....	49
2.3.5 Key Concepts and Terminology for Strategic Asset Management.....	49
AACE International Recommended Practices .....	50
<b>2.4 Project Control Process Map .....</b>	<b>51</b>
2.4.1 Description.....	51
2.4.1.1 Definition of Project Control.....	51
2.4.1.2 The Project Control Process Cycle .....	51
2.4.1.3 Relationship of Project Control to Other Processes .....	51
2.4.1.4 Organization for Project Control.....	52
2.4.2 Process Map for Project Control.....	52
2.4.3 Inputs to Project Control .....	53
2.4.4 Outputs from Project Control .....	53
2.4.5 Key Concepts and Terminology for Project Control.....	54
<b>II. STRATEGIC ASSET MANAGEMENT PROCESS.....</b>	<b>55</b>
<b>CHAPTER 3 - STRATEGIC ASSET PLANNING .....</b>	<b>57</b>
<b>3.1 Requirements Elicitation and Analysis.....</b>	<b>59</b>
3.1.1 Description.....	59
3.1.1.1 Requirements .....	59
3.1.1.2 Business Strategy and Requirements .....	60
3.1.1.3 Cost Management and Requirements .....	61
3.1.2 Process Map for Requirements Elicitation and Analysis.....	61
3.1.2.1 Plan for Requirements Elicitation and Analysis (and Asset Planning).....	62
3.1.2.2 Elicit Requirements .....	63
3.1.2.3 Analyze Requirements .....	64
3.1.2.4 Review Requirements .....	64
3.1.2.5 Document and Communicate Requirements .....	65
3.1.2.6 Develop and Maintain Requirements Methods and Tools .....	65
3.1.3 Inputs to Requirements Elicitation and Analysis .....	65
3.1.4 Outputs from Requirements Elicitation and Analysis .....	66
3.1.5 Key Concepts and Terminology for Requirements Elicitation and Analysis .....	66
AACE International Recommended Practices .....	66
<b>3.2 Asset Planning .....</b>	<b>67</b>
3.2.1 Description.....	67
3.2.2 Process Map for Asset Planning.....	68
3.2.2.1 Plan for Asset Planning .....	69
3.2.2.2 Relate Requirements to Functionality .....	70
3.2.2.3 Identify Alternatives and Develop Their Asset Scope .....	71
3.2.2.4 Analyze Alternative Feasibility .....	71
3.2.2.5 Review Alternatives .....	75
3.2.2.6 Document the Scope of Alternatives .....	75
3.2.2.7 Develop and Maintain Planning Methods and Tools .....	75
3.2.3 Inputs to Asset Planning .....	76
3.2.4 Outputs from Asset Planning.....	76
3.2.5 Key Concepts and Terminology for Asset Planning .....	76
AACE International Recommended Practices .....	77
<b>3.3 Investment Decision Making .....</b>	<b>79</b>
3.3.1 Description.....	79
3.3.1.1 Decision Analysis.....	79
3.3.1.2 Decision Quality .....	80

3.3.1.3 Decision Policy .....	81
3.3.1.4 Strategic Versus Tactical Decision Analysis.....	82
3.3.2 Process Map for Investment Decision Making .....	83
3.3.2.1 Plan for Investment Decision Making .....	83
3.3.2.2 Develop Deterministic Decision Models .....	84
3.3.2.3 Evaluation .....	86
3.3.2.4 Agreement .....	89
3.3.2.5 Implementation .....	90
3.3.2.6 Develop and Maintain Decision Making Methods and Tools .....	91
3.3.3 Inputs to Decision Making .....	91
3.3.4 Outputs from Investment Decision Making.....	91
3.3.5 Key Concepts and Terminology for Investment Decision Making .....	92
AACE International Recommended Practices .....	92
<b>CHAPTER 4 - PROJECT IMPLEMENTATION .....</b>	<b>95</b>
<b>4.1 Project Implementation .....</b>	<b>97</b>
4.1.1 Description.....	97
4.1.2 Process Map for Project Implementation.....	97
4.1.2.1 Establish Project Team Leadership .....	98
4.1.2.2 Define Asset Scope .....	98
4.1.2.3 Establish Objectives and Targets .....	99
4.1.2.4 Establish Constraints and Assumptions .....	99
4.1.2.5 Provide Capabilities (i.e., Project System) .....	100
4.1.2.6 Review Asset and Project Status.....	100
4.1.2.7 Authorize and Accept Project .....	100
4.1.2.8 Document and Communicate Project Implementation Basis.....	101
4.1.3 Inputs to Project Implementation .....	101
4.1.4 Outputs from Project Implementation .....	102
4.1.5 Key Concepts and Terminology for Project Implementation.....	102
AACE International Recommended Practices .....	102
<b>CHAPTER 5 - STRATEGIC ASSET PERFORMANCE MEASUREMENT .....</b>	<b>103</b>
<b>5.1 Asset Cost Accounting .....</b>	<b>105</b>
5.1.1 Description.....	105
5.1.1.1 The Importance of Cost Measurements to Strategic Asset Management.....	105
5.1.1.2 Traditional and ABC/M Accounting .....	106
5.1.1.3 Accounting and CAPEX.....	108
5.1.2 Process Map for Asset Cost Accounting .....	108
5.1.2.1 Planning for Strategic Asset Cost Accounting .....	109
5.1.2.2 Initiate Cost Accounts .....	109
5.1.2.3 Measure Costs .....	110
5.1.2.4 Review and Classify Cost Accounts .....	110
5.1.2.5 Report Project Costs .....	110
5.1.2.6 Close Cost Accounts.....	110
5.1.2.7 Develop and Maintain Cost Accounting Tools .....	110
5.1.3 Inputs to Asset Cost Accounting .....	111
5.1.4 Outputs from Asset Cost Accounting.....	111
5.1.5 Key Concepts and Terminology for Asset Cost Accounting .....	111
<b>5.2 Asset Performance Measurement .....</b>	<b>113</b>
5.2.1 Description.....	113
5.2.1.1 Requirements and the Investment Decision Basis Establish What to Measure .....	113
5.2.2 Process Map for Strategic Asset Performance Measurement.....	114
5.2.2.1 Planning for Asset Performance Measurement.....	115
5.2.2.2 Initiate Performance Measurement .....	116
5.2.2.3 Measuring Performance .....	116

5.2.2.4 Assess Performance Measures .....	117
5.2.2.5 Report Performance Measures.....	117
5.2.2.6 Develop and Maintain Measurement Tools .....	117
5.2.3 Inputs to Strategic Asset Performance Measurement .....	117
5.2.4 Outputs from Strategic Asset Performance Measurement .....	117
5.2.5 Key Concepts and Terminology for Strategic Asset Performance Measurement.....	118
<b>CHAPTER 6 - STRATEGIC ASSET PERFORMANCE ASSESSMENT.....</b>	<b>119</b>
<b>6.1 Asset Performance Assessment.....</b>	<b>121</b>
6.1.1 Description.....	121
6.1.1.1 Requirements and the Investment Decision Basis Establish What to Assess .....	121
6.1.2 Process Map for Asset Performance Assessment.....	122
6.1.2.1 Plan for Performance Assessment .....	123
6.1.2.2 Analyze Performance Variances .....	124
6.1.2.3 Identify Opportunities and Risks.....	126
6.1.2.4 Review, Document, and Communicate Performance Assessments .....	127
6.1.2.5 Develop and Maintain Assessment Tools .....	128
6.1.3 Inputs to Strategic Performance Assessment.....	128
6.1.4 Outputs from Strategic Performance Assessment .....	128
6.1.5 Key Concepts and Terminology for Strategic Performance Assessment .....	129
AACE International Recommended Practices .....	129
<b>6.2 Asset Change Management .....</b>	<b>131</b>
6.2.1 Description.....	131
6.2.1.1 Asset Change Management and Configuration Management .....	131
6.2.1.2 Information Ownership and Change Management Authority .....	132
6.2.2 Process Map for Asset Change Management .....	132
6.2.2.1 Plan for Asset Change Management.....	132
6.2.2.2 Identify Performance Variances and Requirements Change .....	133
6.2.2.3 Analyze Variance.....	134
6.2.2.4 Define Change Scope .....	134
6.2.2.5 Assess Impact.....	134
6.2.2.6 Make and Track Disposition.....	134
6.2.2.7 Resolve Disputes and Claims .....	134
6.2.2.8 Revise Measurement and Assessment Basis .....	134
6.2.2.9 Develop and Maintain Asset Change Management Tools .....	135
6.2.3 Inputs to Asset Change Management.....	135
6.2.4 Outputs from Asset Change Management .....	135
6.2.5 Key Concepts and Terminology for Asset Change Management.....	136
<b>6.3 Asset Historical Database Management .....</b>	<b>137</b>
6.3.1 Description.....	137
6.3.1.1 Asset Management and Project Control Database Integration .....	137
6.3.1.2 Other Systems Integration.....	138
6.3.2 Process Map for Asset Historical Database Management.....	139
6.3.2.1 Plan for Asset Historical Database Management .....	140
6.3.2.2 Collect and Process Data.....	141
6.3.2.3 Analyze and Process Data .....	142
6.3.2.3 Develop and Maintain Database Tools .....	143
6.3.3 Inputs to Asset Historical Database Management .....	143
6.3.4 Outputs from Asset Historical Database Management .....	144
6.3.5 Key Concepts and Terminology for Asset Historical Database Management.....	144
<b>6.4 Forensic Performance Assessment .....</b>	<b>145</b>
6.4.1 Description.....	145
6.4.1.1 Claims and Dispute Resolution .....	145
6.4.1.2 Lessons Learned.....	146



6.4.1.3 The Role of Information .....	146
6.4.2 Process Map for Forensic Performance Assessment .....	146
6.4.2.1 Plan the Study .....	147
6.4.2.2 Gather Information .....	148
6.4.2.3 Analyze Performance Degradation, Causation, and Responsibility .....	148
6.4.2.4 Report Findings .....	151
6.4.2.5 Develop and Maintain Assessment Tools .....	151
6.4.3 Inputs to Forensic Performance Assessment .....	151
6.4.4 Outputs from Forensic Performance Assessment .....	152
6.4.5 Key Concepts and Terminology for Forensic Performance Assessment .....	152
AACE International Recommended Practices .....	152
<b>III. PROJECT CONTROL PROCESS .....</b>	<b>153</b>
<b>CHAPTER 7 - PROJECT CONTROL PLANNING .....</b>	<b>155</b>
<b>7.1 Project Scope and Execution Strategy Development .....</b>	<b>157</b>
7.1.1 Description .....	157
7.1.2 Process Map for Project Scope and Execution Strategy Development .....	157
7.1.2.1 Plan Project Scope and Execution Strategy Development .....	158
7.1.2.2 Break Down Scope (Decomposition) and Develop WBS .....	159
7.1.2.3 Break Down Organization and Develop Execution Strategy .....	159
7.1.2.4 Develop Work Packages .....	160
7.1.2.5 Assess Objectives and Optimize .....	161
7.1.2.6 Review and Documentation .....	162
7.1.2.7 Develop and Maintain Methods and Tools .....	162
7.1.3 Inputs to Project Scope and Execution Strategy Development .....	162
7.1.5 Key Concepts and Terminology for Project Scope and Execution Strategy Development .....	163
AACE International Recommended Practices .....	163
<b>7.2 Schedule Planning and Development .....</b>	<b>165</b>
7.2.1 Description .....	165
7.2.1.1 Schedule Planning .....	165
7.2.1.2 Schedule Development .....	165
7.2.1.3 General Schedule Planning and Development Approaches and Techniques .....	166
7.2.1.4 Program and Portfolio Schedules .....	167
7.2.2 Process Map for Schedule Planning and Development .....	167
7.2.2.1 Plan for Schedule Planning and Development .....	168
7.2.2.2 Identify Activities .....	168
7.2.2.3 Develop Activity Logic .....	169
7.2.2.4 Estimate Durations .....	169
7.2.2.5 Establish Schedule Requirements .....	169
7.2.2.6 Allocate Resources .....	169
7.2.2.7 Optimize Schedule (Simulation and Optimization) .....	170
7.2.2.8 Establish Schedule Control Basis .....	170
7.2.2.9 Review and Validate Schedule .....	170
7.2.2.10 Document and Communicate Schedule .....	171
7.2.2.11 Submit Schedule Deliverables .....	171
7.2.2.12 Develop and Maintain Methods and Tools .....	171
7.2.3 Inputs to Schedule Planning and Development .....	171
7.2.4 Outputs from Schedule Planning and Development .....	172
7.2.5 Key Concepts and Terminology for Schedule Planning and Development .....	172
AACE International Recommended Practices .....	173
<b>7.3 Cost Estimating and Budgeting .....</b>	<b>175</b>
7.3.1 Description .....	175
7.3.1.1 Classification of Cost Estimates .....	175
7.3.2 Process Map for Cost Estimating and Budgeting .....	176

7.3.2.1 Plan for Cost Estimating and Budgeting.....	176
7.3.2.2 Quantify Scope Content (Take-off) .....	177
7.3.2.3 Cost the Scope Content .....	177
7.3.2.4 Price the Cost Estimate .....	178
7.3.2.5 Simulate and Optimize the Costs.....	178
7.3.2.6 Budget Costs .....	179
7.3.2.7 Analyze Cash Flow.....	179
7.3.2.8 Review and Document the Estimate .....	179
7.3.2.9 Bidding the Cost Estimate .....	179
7.3.2.10 Develop and Maintain Methods and Tools.....	179
7.3.3 Inputs to Cost Estimating and Budgeting.....	180
7.3.4 Outputs from Cost Estimating and Budgeting .....	181
7.3.5 Key Concepts and Terminology for Cost Estimating and Budgeting.....	181
AACE International Recommended Practices.....	182
<b>7.4 Resource Planning .....</b>	<b>185</b>
7.4.1 Description.....	185
7.4.2 Process Map for Resource Planning .....	186
7.4.2.1 Plan for Resource Planning .....	186
7.4.2.2 Identify Key or Driving Resources and Priorities.....	186
7.4.2.3 Study Resource Availability.....	187
7.4.2.4 Identify Resource Limits and Constraints .....	187
7.4.2.5 Optimize Resources .....	187
7.4.2.6 Review and Document Resource Plan .....	187
7.4.2.7 Develop and Maintain Methods and Tools.....	187
7.4.3 Inputs to Resource Planning .....	188
7.4.4 Outputs from Resource Planning.....	188
7.4.5 Key Concepts and Terminology for Resource Planning .....	189
AACE International Recommended Practices.....	189
<b>7.5 Value Analysis and Engineering .....</b>	<b>191</b>
7.5.1 Description.....	191
7.5.2 Process Map for Value Analysis and Engineering .....	191
7.5.2.1 Plan and Initiate the VA/VE Study .....	192
7.5.2.2 Perform Function Analysis .....	193
7.5.2.3 Apply Creativity.....	194
7.5.2.4 Evaluate Ideas .....	194
7.5.2.5 Develop and Document Alternatives.....	194
7.5.2.6 Develop and Maintain Methods and Tools.....	194
7.5.3 Inputs to Value Analysis and Engineering.....	195
7.5.4 Outputs from Value Analysis and Engineering .....	195
7.5.5 Key Concepts and Terminology for Value Analysis and Engineering .....	195
AACE International Recommended Practices.....	195
<b>7.6 Risk Management.....</b>	<b>197</b>
7.6.1 Description.....	197
7.6.1.1 The Definition Debate.....	197
7.6.1.2 Definition of Risk.....	200
7.6.1.3 Decision and Risk Analysis .....	200
7.6.1.4 Risk Management versus Value Management and Value Improving Practices .....	200
7.6.2 Process Map for Risk Management .....	200
7.6.2.1 Risk Planning .....	201
7.6.2.2 Risk Assessment.....	202
7.6.2.3 Risk Treatment.....	207
7.6.2.4 Risk Control.....	208
7.6.2.5 Develop and Maintain Methods and Tools.....	210

7.6.3 Inputs to Risk Management .....	210
7.6.4 Outputs from Risk Management .....	210
7.6.5 Key Concepts and Terminology for Risk Management .....	211
AACE International Recommended Practices .....	211
<b>7.7 Procurement Planning .....</b>	<b>213</b>
7.7.1 Description .....	213
7.7.2 Process Map for Procurement Planning .....	214
7.7.2.1 Plan for Procurement Planning .....	215
7.7.2.2 Identify Project Control Requirements, Capabilities, and Priorities .....	215
7.7.2.3 Evaluate Procurement Approaches and Constraints .....	215
7.7.2.4 Review and Establish Procurement Requirements .....	216
7.7.2.5 Develop and Maintain Procurement Planning Methods and Tools .....	216
7.7.3 Inputs to Procurement Planning .....	216
7.7.4 Outputs from Procurement Planning .....	217
7.7.5 Key Concepts and Terminology for Procurement Planning .....	217
AACE International Recommended Practices .....	217
<b>CHAPTER 8 - PROJECT CONTROL PLAN IMPLEMENTATION .....</b>	<b>219</b>
<b>8.1 Project Control Plan Implementation .....</b>	<b>221</b>
8.1.1 Description .....	221
8.1.1.1 Control Accounts .....	221
8.1.1.2 Phased Control .....	222
8.1.2 Process Map for Project Control Plan Implementation .....	223
8.1.2.1 Develop Control Accounts .....	223
8.1.2.2 Develop Project Control Plan .....	224
8.1.2.3 Document Control Plan Basis .....	224
8.1.2.4 Assess and Optimize Control Plan .....	224
8.1.2.5 Review and Validate Control Plan .....	224
8.1.2.6 Communicate and Initiate Project Control Systems .....	225
8.1.2.7 Revised Control Basis .....	225
8.1.2.8 Develop and Maintain Planning Methods and Tools .....	226
8.1.3 Inputs to Project Control Plan Implementation .....	226
8.1.4 Outputs from Project Control Plan Implementation .....	227
8.1.5 Key Concepts and Terminology for Project Control Plan Implementation .....	227
AACE International Recommended Practices .....	227
<b>CHAPTER 9 - PROJECT CONTROL MEASUREMENT .....</b>	<b>229</b>
<b>9.1 Project Cost Accounting .....</b>	<b>231</b>
9.1.1 Description .....	231
9.1.2 Process Map for Project Cost Accounting .....	231
9.1.2.1 Plan for Project Cost Accounting .....	232
9.1.2.2 Initiate Project Cost Accounts .....	232
9.1.2.3 Measure Costs .....	232
9.1.2.4 Review and Classify Cost Accounts .....	232
9.1.2.5 Report Project Costs .....	233
9.1.2.6 Close Project Cost Accounts .....	233
9.1.2.7 Develop and Maintain Cost Accounting Tools .....	234
9.1.3 Inputs to Project Cost Accounting .....	234
9.1.4 Outputs from Project Cost Accounting .....	234
9.1.5 Key Concepts and Terminology for Project Cost Accounting .....	235
AACE International Recommended Practices .....	236
<b>9.2 Progress and Performance Measurement .....</b>	<b>237</b>
9.2.1 Description .....	237
9.2.2 Process Map for Progress and Performance Measurement .....	237
9.2.2.1 Plan for Progress and Performance Measurement .....	238

9.2.2.2 Initiate Progress and Performance Measurement .....	238
9.2.2.3 Measure Physical Progress (to Support Earned Value Performance Assessment) .....	238
9.2.2.4 Track Resources .....	240
9.2.2.5 Measure Work Process Performance .....	241
9.2.2.6 Status the Schedule .....	242
9.2.2.7 Assess Progress and Performance Measures .....	242
9.2.2.8 Review Progress and Performance Measures .....	242
9.2.2.9 Report Progress and Performance Measures .....	242
9.2.2.10 Develop and Maintain Measurement Tools .....	243
9.2.3 Inputs to Progress and Performance Measurement .....	243
9.2.4 Outputs from Progress and Performance Measurement .....	243
9.2.5 Key Concepts and Terminology for Progress and Performance Measurement .....	244
AACE International Recommended Practices .....	244
<b>CHAPTER 10 - PROJECT CONTROL PERFORMANCE ASSESSMENT.....</b>	<b>245</b>
<b>10.1 Project Performance Assessment .....</b>	<b>247</b>
10.1.1 Description .....	247
10.1.2 Process Map for Project Performance Assessment .....	247
10.1.2.1 Plan for Performance Assessment .....	248
10.1.2.2 Assess Cost Performance .....	249
10.1.2.3 Assess Schedule Performance .....	250
10.1.2.4 Assess Resource Performance .....	250
10.1.2.5 Assess Integrated Earned Value.....	252
10.1.2.6 Assess Work Process and Productivity .....	253
10.1.2.7 Assess Risk Factors.....	254
10.1.2.8 Review Overall Performance Assessment .....	254
10.1.2.9 Report Project Performance Assessment .....	254
10.1.3 Inputs to Project Performance Assessment.....	255
10.1.4 Outputs from Project Performance Assessment .....	255
10.1.5 Key Concepts and Terminology for Project Performance Assessment.....	256
AACE International Recommended Practices .....	256
<b>10.2 Forecasting .....</b>	<b>257</b>
10.2.1 Description.....	257
10.2.2 Process Map for Forecasting .....	257
10.2.2.1 Planning for Forecasting .....	258
10.2.2.2 Assess Remaining Scope of Work .....	259
10.2.2.3 Identify Plan Alternatives.....	259
10.2.2.4 Prepare or Update Forecast.....	259
10.2.2.5 Analyze Risks and Contingency .....	261
10.2.2.6 Establish and Report Forecast .....	261
10.2.2.7 Develop and Maintain Forecasting Tools.....	261
10.2.3 Inputs to Forecasting .....	261
10.2.4 Outputs from Forecasting.....	262
10.2.5 Key Concepts and Terminology for Forecasting .....	262
AACE International Recommended Practices .....	263
<b>10.3 Change Management .....</b>	<b>265</b>
10.3.1 Description.....	265
10.3.1.1 Deviations, Variances, Trends, Changes, and Corrective Actions .....	265
10.3.2 Process Map for Change Management .....	266
10.3.2.1 Plan for Change Management .....	267
10.3.2.2 Identify Deviations, Variances, and Change .....	268
10.3.2.3 Analyze Variance.....	268
10.3.2.4 Define Deviation or Change Scope .....	269
10.3.2.5 Assess Impact.....	269

10.3.2.6 Make and Track Disposition.....	269
10.3.2.7 Manage Contingency and Reserves.....	269
10.3.2.8 Resolve Disputes and Claims.....	270
10.3.2.9 Develop and Maintain Change Management Tools.....	270
10.3.3 Inputs to Change Management.....	270
10.3.4 Outputs from Change Management.....	271
10.3.5 Key Concepts and Terminology for Change Management.....	271
AACE International Recommended Practices.....	272
<b>10.4 Project Historical Database Management.....</b>	<b>273</b>
10.4.1 Description.....	273
10.4.2 Process Map for Project Historical Data Management.....	274
10.4.2.1 Plan for Historical Database Management.....	274
10.4.2.2 Collect and Process Data.....	275
10.4.2.3 Analyze and Apply Data.....	277
10.4.2.4 Develop and Maintain Database Tools.....	278
10.4.3 Inputs to Project Historical Data Management.....	278
10.4.5 Key Concepts and Terminology for Project Historical Data Management.....	279
AACE International Recommended Practices.....	279
<b>IV. TOTAL COST MANAGEMENT ENABLING PROCESSES.....</b>	<b>281</b>
<b>CHAPTER 11 - ENABLING PROCESSES.....</b>	<b>283</b>
<b>11.1 The Enterprise in Society.....</b>	<b>285</b>
11.1.1 Description.....	285
11.1.1.1 Societal Values.....	285
11.1.1.2 Ethics.....	286
11.1.2 Key Concepts and Terminology for the Enterprise in Society.....	286
<b>11.2 People and Performance Management.....</b>	<b>287</b>
11.2.1 Description.....	287
11.2.2 Leadership and Management of People.....	287
11.2.2.1 Leadership.....	287
11.2.2.2 Teams.....	287
11.2.2.3 Leadership Roles: Leading, Managing, Facilitating, and Mentoring.....	288
11.2.2.4 Motivation.....	288
11.2.2.5 Ethics.....	289
11.2.3 Organizations.....	289
11.2.3.1 Organization Structure Design and Development.....	289
11.2.3.2 Organization Structure Design and Development for TCM.....	290
11.2.3.3 Competencies.....	291
11.2.4 Productivity and Performance Management.....	291
11.2.5 Key Concepts and Terminology for People and Performance Management.....	293
AACE International Recommended Practices.....	293
<b>11.3 Information Management.....</b>	<b>295</b>
11.3.1 Description.....	295
11.3.1.1 Data, Information, and Knowledge.....	295
11.3.1.2 Data and Database Management.....	295
11.3.1.3 Information Systems.....	296
11.3.1.4 Communication.....	297
11.3.2 Key Concepts and Terminology for Information Management.....	297
<b>11.4 Quality and Quality Management.....</b>	<b>299</b>
11.4.1 Description.....	299
11.4.1.1 The Relationship of Cost and Quality.....	299
11.4.1.2 Quality Policy and Standards.....	300
11.4.1.3 Quality Planning and Improvement.....	300
11.4.1.4 Quality Assurance and Control (QA/QC).....	301

11.4.1.5 Quality Management Methods in TCM .....	301
11.4.2 Key Concepts and Terminology for Quality and Quality Management .....	303
<b>11.5 Value Management and Value Improving Practices (VIPs).....</b>	<b>305</b>
11.5.1 Description.....	305
11.5.1.1 The Relationship of Cost and Value .....	306
11.5.1.2 Value Analysis and Value Engineering (VA/VE).....	306
11.5.1.3 Other Value Improving Practices in TCM .....	307
11.5.1.4 Other Value Improving Practices (VIPs) .....	308
11.5.2 Key Concepts and Terminology for Value and Value Management .....	309
AACE International Recommended Practices .....	309
<b>11.6 Environment, Health, and Safety Management .....</b>	<b>311</b>
11.6.1 Description.....	311
11.6.2 Key Environment, Health, and Safety Considerations for TCM .....	312
11.6.2.1 Process Considerations .....	312
11.6.2.2 Stakeholder Considerations.....	314
11.6.3 Environment, Health, and Safety Methods for TCM .....	315
11.6.4 Environmental Assets and Projects .....	315
11.6.5 Key Concepts and Terminology for Environment, Health, and Safety.....	317
<b>FURTHER READING AND SOURCES.....</b>	<b>319</b>

# LIST OF FIGURES

Figure 1.1-1 TCM’s Place in the Cost Management Spectrum .....	28
Figure 1.3-1 The Structure of the Framework’s Parts and Chapters .....	31
Figure 2.1-1 The Plan, Do, Check, Act Cycle .....	38
Figure 2.1-2 Asset Life Cycle of a Factory .....	39
Figure 2.1-3 TCM Applies the PDCA Concept throughout the Project or Asset Life Cycle .....	40
Figure 2.1-4 Process Map Representations as used in the TCM Framework .....	41
Figure 2.2-1 Total Cost Management Process Map.....	43
Figure 2.3-1. The Strategic Asset Management Process Map .....	48
Figure 2.4-1 The Project Control Process Map .....	53
Figure 3.1-1. Process Map for Requirements Elicitation and Analysis .....	62
Figure 3.2-1. Process Map for Asset Planning .....	69
Figure 3.3-1 Decision Quality Chain.....	80
Figure 3.3-2 Process Map for Investment Decision Making .....	83
Figure 3.3-3. Example Influence Diagram (Operating Cost Impact of Equipment Reliability) .....	85
Figure 3.3-4. Simple Decision Tree (Monetary Values Excluded for Brevity) .....	87
Figure 4.1-1. Process Map for the Project Implementation Process .....	98
Figure 5.1-1. ABC/M Cost Re-Assignment Network .....	107
Figure 5.1-2. Process Map for Asset Cost Accounting .....	109
Figure 5.2-1 Strategic Asset Performance Measurement.....	115
Figure 6.1-1 Process Map for Strategic Performance Assessment .....	123
Figure 6.1-2 Cost of Quality Concept.....	125
Figure 6.2-1 Process Map for Asset Change Management.....	132
Figure 6.3-1 Strategic Asset Management Process Information Flow.....	137
Figure 6.3-2 Illustration of an Overall Analytical Database and Reporting Vision.....	139
Figure 6.3-3 Process Map for Asset Historical Database Management.....	140
Figure 6.4-1 Process Map for Forensic Performance Assessment.....	147
Figure 7.1-1 Process Map for Project Scope and Execution Strategy Development .....	158
Figure 7.1-2 Example of the WBS, OBS, and Work Package Concept.....	161
Figure 7.2-1 Process Map for Schedule Planning and Development.....	168
Figure 7.3-1 Process Map for Cost Estimating and Budgeting.....	176
Figure 7.4-1 Process Map for Resource Planning .....	186
Figure 7.5-1 Process Map for Value Analysis and Engineering .....	192
Figure 7.6-1 Process Map for Risk Management.....	201
Figure 7.6-2. Double Probability vs. Impact Matrix .....	205
Figure 7.7.1 Process Map for Procurement Planning .....	215
Figure 8.1-1 Example of the Control Account Concept .....	222
Figure 8.1-2 Process Map for Project Control Plan Implementation.....	223
Figure 9.1-1 Process Map for Project Cost Accounting .....	231
Figure 9.2-1 Process Map for Performance Measurement .....	237
Figure 10.1-1 Process Map for Project Performance Assessment.....	248
Figure 10.2-1 Process Map for Forecasting .....	258
Figure 10.3-1 Process Map for Change Management .....	267
Figure 10.4-1 Project Control Process Information Flow.....	273
Figure 10.4-2 Process Map for Project Historical Database Management.....	274
Figure 11.2-1 Performance Expectancy Model.....	292
Figure 11.2-2 The Performance Problem.....	292
Figure 11.5-1. The Influence Curve.....	306